COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2019

ESTI MATE SUMVARY 10: 22: 38
CONTI D C21566 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21566- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIME ALLOW 9/13/2019 FI XED COVPLETI ON DAl
US 285 Antonito to Estrella Chipseal PERCENT TIME: 145.45 ORI G TIME ALLON 9/13/2019 FI XED COVPLETI ON DAT
PROJECT NO. NHPP2851- 012
US 285 Antonito to Estrella Chipseal
NAMVE OF ROAD:
PROJECT COUNTI ES: CONEJOS
CONTRACTOR:
| NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 10/ 28/ 2019 DATE TI ME STARTED 08/12/2019
585 VEST BEACH ST. DATE LET 05/ 02/ 2019 DATE WORK BEGAN
DATE AWARDED 05/ 09/ 2019 DATE TI ME STOPPED 09/28/2019
DATE CONTRACT EXECUTED 06/03/2019 DATE ACCEPTED 09/ 28/ 2019
WATSONVI LLE CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 08/12/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 1,566, 450. 80 PARTI Cl PATI NG $  1,497,550.80 $ 1, 106, 008. 88
AWARD PRQIJECT AMT: $ 2,087,647.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 60% TOTAL EARNI NGS 1, 497, 550. 80 1,106, 008. 88
FUNDS AVAI LABLE: $ 68, 900. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 497, 550. 80 1, 106, 008. 88
TOTAL CLAI VS $ 0.00 RETAI NAGE -31,314.71 -21, 068. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 466, 236. 09 1, 084, 940. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 466, 236. 09 1, 084, 940. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 084, 940. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00246

0010

202- 00250

0015

202- 00810

0020

202- 00821

0025

203- 01597

0030

208- 00020

0035

208- 00103

0040

208- 00105

0045

409- 02015

0046

900- 00006

0050 411-10216

C21566
21566- BI D

*Renova

*Renoval

*Renova

*Renoval

Pot hol i ng

Silt

Renpva

Renova

*Cover Coat Materi al

Added Item (Dol lar)/
Mat eri al

Coat

Enul sified Asphal t

NHPP2851- 012

of

of

of

of

Fence

and Di sposal

and Di sposal

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Asphal t Mat (Pl ani ng) (Special)

Pavenent

Mar ki ng

Ground Sign

Si gn Pane

of Sedi nent (Labor)

of Sedi ment

(Type 11)

Price Reduction -

(CRS- 2P)

(Equi prent)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
41, 462. 000
Sy
1. 76000
1, 959. 000
SF
6. 00000
32. 000
EACH
200. 00000
62. 000
EACH
26. 00000
0. 000
HOUR
100. 00000
0. 000
LF
2.00000
0. 000
HOUR
50. 00000
0. 000
HOUR
75. 00000
465, 998. 000
Sy
1. 10000
Fai li ng Cover -11,721. 260
DOL
1. 00000
183, 512. 000
GAL

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

41, 462. 000
0. 000

41, 462. 000

. 000
1,828
1,959

000
000

0. 000
32. 000
32. 000

0. 000
62. 000
62. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

101, 983
364, 015
465, 998

000
000
000

0. 000
-11, 721.
-11,721.

260
260

000
000
000

36, 550.
146, 962
183, 512
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10, 968

6, 400

1, 612.

400, 416

-11, 721.

514, 367

.00

00

00

00

.00

.00

.00

.00

50

26

00

10: 22: 38

AMOUNT

72,973

11,754

6, 400

1,612,

512, 597

-11, 721.

642, 292

12

00

00

00

.00

.00

.00

.00

80

26

00



CONTI D: C21566 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21566- Bl D
PRQIECT NHPP2851- 012 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0055 411-10255 Enul sified Asphalt (Sl ow Setting) 31, 583. 000
GAL
3. 50000
0060 607-11525 Fence (Pl astic) 0. 000
LF
8. 00000
0065 614-00011 *Sign Panel (Class I) 294. 000
SF
20. 00000
0070 614-00012 *Sign Panel (Class Il) 383. 000
SF
25. 00000
0075 614-01512 *Steel Sign Support (2-1nch Round)(Post) 360. 000
LF
17. 00000
0080 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 32.000
EACH
160. 00000
0085 626-00000  *Mbbilization 1. 000
LS
100, 000. 00000
0090 626-01104 Public Information Services (Tier 1V) 1. 000
LS
3, 000. 00000
0095 627-00013 *Pavenent Marking Paint (H gh Build) 1, 993. 000
GAL
38. 00000
0100 627-00013 *Paverment Marking Paint (H gh Build) (Tenporary) 2, 359. 000
GAL
38. 00000
0105 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 8, 000. 000
EACH

0. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
294. 000

294. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
32.000
32. 000

0.500
0.500
1. 000

1. 000
0. 000
1.000

0. 000
000
000

1,993
1,993

212.000

2,147.000

2, 359. 000

000
000
000

2,500.
5, 500.
8, 000.

Page 3

ESTI MATE RUN 10/ 28/ 2019

110, 540

5, 880

9, 575

6,120

5,120

50, 000

75,734

81, 586

3,575

50

.00

00

00

00

00

00

.00

00

00

00

10: 22: 38

AMOUNT

110, 540

5, 880

9, 575

6,120

5,120

100, 000

3, 000

75,734

89, 642

5, 200

50

.00

00

00

00

00

00

00

00

00

00



CONTI D: C21566 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21566-BI D ESTI MATE RUN 10/ 28/ 2019
PRQIECT: NHPP2851- 012 ESTI MATE NO 0002 10: 22: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 627-40012  *Methyl Methacryl ate Pavement Marking (Wrd 1,972. 000 0. 000
Synbol ) (I nlaid
Y )¢ ) SF 1,972. 000 37, 468. 00
19. 00000 1, 972. 000 37,468. 00
0115 630-00000 *Fl aggi ng 2,619. 500 255. 500
HOUR 2,364.000 42, 552. 00
18. 00000 2,619. 500 47,151. 00
0120 630-00001 *Pilot Car Qperation 371.500 43. 000
HOUR 328.500 16, 425. 00
50. 00000 371. 500 18, 575. 00
0125 630- 00007 *Traffic Control Inspection 28. 000 6. 000
DAY 22.000 1, 650. 00
75. 00000 28. 000 2,100. 00
0130 630-00012 *Traffic Control Managenent 44. 000 5. 000
DAY 39. 000 31, 200. 00
800. 00000 44.000 35, 200. 00
0135 630-80341  *Construction Traffic Sign (Panel Size A) 37.000 16. 500
EACH 20. 500 266. 50
13. 00000 37.000 481. 00
0140 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 8. 000
EACH 14.000 350. 00
25. 00000 22.000 550. 00
0145 630-80359 *Portabl e Message Sign Panel 116. 000 54. 000
DAY 62. 000 3,720.00
60. 00000 116. 000 6, 960. 00
0150 630-80360 *Drum Channel i zi ng Devi ce 10. 000 5. 000
EACH 5. 000 50. 00
10. 00000 10. 000 100. 00
0155 630-80380 *Traffic Cone 184. 000 92. 000
EACH 92. 000 92.00
1. 00000 184. 000 184. 00
0160 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 1. 000 5, 000. 00

5, 000. 00000 1. 000 5, 000. 00



CONTI D:

CAT NO0200

0165

0170

0175

0180

0409

700- 70010

700-70011

700- 70023

700- 70380

900- 00006

CAT NO0400

0185

0190

620- 00020

620- 00045

C21566
21566-BI D
NHPP2851- 012

| TEM
DESCRI PTI ON
ROADWAY
F/ A M nor Contract Revisions

F/ A Partnering

F/ A On-The-Job Trai nee

F/ A Erosion Control

Added Item (Dol lar)/ Retainage for lien from Rock

Products

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Li qui dat ed Dameges Li qui dated Dammges,

conpl ete work on tine.

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 10/ 28/ 2019

ESTI MATE NO 0002 10: 22: 38
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
3, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
-271,137. 360 0. 000
DOL -271,137. 360 -271,137.36
1. 00000 -271,137. 360 -271,137. 36
CAT 0200 CURRENT AMI $ 1,532,650.80% 1,137,808.88% 1,529, 350. 80
1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
failure to 8. 000 0. 000
DAY -8.000 -32,800.00
4, 100. 00000 -8.000 -32,800. 00
CAT 0400 CURRENT AMT $ 33,800.00 % -31,800.00% -31,800.00
PRQJECT TOTAL CURRENT AMI $ 1,566,450.80% 1,106,008.88$% 1,497,550.80



